

~~SECRET~~

25X1A

TO: Inspection Branch/PD/OL

DATE 1 November 1962

REPORT PERIOD: October 1962

CONTRACT

REPORT # 3  
(If final, so state) 25X1A

Contractor

Address

Commodity/Service Stereocomparator & Spare Parts Classification

No. Of Prototypes 1 Contract Completion Date 30 June 1963 25X1

The Contract is on schedule: Yes ☒ No ☐

The Contractor will remain within his allocated funds: X Yes ☐ No ☐

An extension of time will be necessary: X Yes ☐ No ☐

All phases of the technical progress are satisfactory: X Yes ☐ No ☐

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement ☐ Unsatisfactory

Comments: Extension of time in delivery of stereocomparator required due to extended design time of the option selected. Estimated completion date of September 1963. Partial delivery of spare parts received 29 October 1962.

Recommended Action:

25X1A

Date of last visit to Contractor's Plant:

Declass Review by NIMA/DOD

~~SECRET~~